Work Order Validation in Shutdowns

By Joel Levitt

Work Validation is one of the keys to a
successful shutdown or outage. Validation is
answering a series of questions about all the
jobs on the work list.. Its function is to
eliminate all unnecessary work, clarify all jobs
and eliminate duplications.

Questions to be answered for every job:

0 Does the work have to be done during

this shutdown?

0 s this a duplicated job or is a small job
part of a larger job already on the schedule?

O s this a job that will be undone by a job later in the shutdown?

O s this the simplest wording? The work content should be entirely clear.

O s this routine work being transferred into the shutdown?

O s this nice-to-do work for which there is no business justification?

O Is there any work done as a custom every shutdown without adequate analysis?

O Is this desperation or blackmail work (that is work added to the list just before

start-up)

Three steps of the Validation Process:
e Check: duplication, approval, request is accurate
e Challenge: the need to perform the task either at all or during this shutdown

o Analyze: safety, quality, engineering, material, resource requirements

Important point: Agree on final wording and add to work list (it can make a difference).



Idea for action: What about running a class in how to write up the “work requested”
field on the work order? The issue of how work requested is written up is important for

day-to-day maintenance jobs and doubly important for shutdowns.
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